United States Environmental Protection Agency
Region 5 EPA Region 5 Records Ctr.

POLLUTION REPORT A

201964

Date:  Fniday, September 19, 2003
From: Brian M. Kelly, OSC

To: Robert Paulson, U.S. EPA ERB CIC R Worley, USEPA

R Karl, USEPA Jason El-Zein, USEPA ERB
W Messenger, USEPA james cha, USEPA

a lilly, USEPA A Marouf, USEPA

M Hans, USEPA S Hill, USEPA

L Dykema, MDCH Tracy Johnson, USEPA

J Maritote, USEPA K Armbruster, MDEQ
Brian Maturen, MDEQ M Radtke, Blair Township

Subject: Excavation Complete - Continued Assessment
Carl's Tire Retreading
5175 Sawyer Woods Drive, Grawn, MI

POLREP No.: 4 Site #: AS14
Reporting Period: D.O. #:

Start Date: 7/14/2003  Response Authority: CERCLA

Mob Date: 7/14/2003 Response Type: TC

Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
See POLREP #1

Current Activities

U.S. EPA has completed excavation of 7,500 tons of contaminated source material and
treated 418,000 gallons of contaminated water. U.S. EPA i1s using a Geoprobe to map out
remaining smear zone contaminated soil and demobilizing heavy equipment and
personnel. Excavation and backfilling continued daily until September 17th.

Site activities to date:
August 21 - 24, 2003 - Sampled water treatment system influent and effluent.
August 25 - September 5, 2003 - Three summa canister air samples were collected and

shipped to the REAC. Analytical results showed no off-site impact. The soil washing unit
was demobilized based on analytical resuits showing the soil to be non-hazardous.



September 6 - 17, 2003 - Five summa canister air samples were collected. Analytical results
showed no off-site impact. Two additional polishing drums were added to the treatment
system based projected breakthrough of contaminates. Excasation was completed.

Planned Removal Actions
Use a Geoprobe to sample the bottom of the excavation. Continue decontamination and

demobilization of equipment.

Next Steps
Evaluate Geoprobe results need for a second phase.

Estimated Costs *

Total To ' ’I %

Budgeted Date ! Remaining Remaining
Extramural Costs
ERRS - Cleanup Contractor €960.000.00  $301,000.00 $159,000.00 16.56%
RST/START $0.00  $298,000.00 5(8298,000.00) 0.00%
Intramural Costs
USEPA $65.000.00  $45,000.00°  $20,000.00 30.77%
Total Site Costs $1,025.000.00 S1,144.000.00 (§119,000.00) -11.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.
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